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PROJECT SUMMARY
The Lake Hermitage Marsh Creation - NRDA Early Restoration Project involves the creation of marsh within a project
footprint known as the "Lake Hermitage March Creation Project" developed for and funded through the Coastal Wetlands
Planning, Protection and Restoration Act (CWPPRA) Program. This project substitutes approximately 104 acres of created
brackish marsh for approximately 5-6 acres of earthen terraces that would otherwise have been constructed within the
CWPPRA project boundary.

The Lake Hermitage Marsh Creation - NRDA Early Restoration Project will create approximately 104 acres of brackish
marsh in lieu of the 7,300 linear feet of earthen terraces that was included in the final design of the base CWPPRA project.
This additional marsh area will be constructed entirely within the base CWPPRA project's terrace boundary. Sediment will
be hydraulically dredged from a borrow area in the Mississippi River, and pumped via pipeline to create new marsh in the
project area. Over time, natural dewatering and compaction of dredged sediments should result in elevations within the
intertidal range which would be conducive to the establishment of emergent marsh. The 104-acre fill area will be planted
with native marsh vegetation to accelerate benefits to be realized from this project.

The Lake Hermitage Marsh Creation - NRDA Early Restoration Project is located within the Barataria Hydrologic Basin in
Plaquemines Parish, Louisiana, to the west of the community of Pointe a la Hache, and northwest of the community of
Magnolia. This basin was identified as a priority area for coastal restoration, and has been the focus of extensive study
and project design and implementation.

Trustee Implementation Group(s) Louisiana

Implementing Trustee(s) Louisiana Coastal Protection and Restoration Authority (CPRA)

Restoration Type(s) Wetlands, Coastal and Nearshore Habitats

Project Status Monitoring/O&M

Restoration Phase Early Restoration Phase 1

Multiple Component Project? No

General Location(s) Louisiana
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BUDGET SUMMARY

Louisiana TIG

CPRA

Wetlands, Coastal and
Nearshore Habitats

Authorized Budget $ 14,400,000.00

Funds Received $ 13,200,000.00

Expended $ 6,841,863.84

Funds Received Balance Remaining $ 6,358,136.16

Project Totals

Authorized Budget $ 14,400,000.00

Funds Received $ 13,200,000.00

Expended $ 6,841,863.84

Funds Received Balance Remaining $ 6,358,136.16
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PROJECT DETAILS

General Activity Description
This project created 104 acres of new brackish marsh in the Barataria Basin using hydraulically dredged sediment from a
borrow area in the Mississippi River. The 104-acre fill area is also planted with native marsh vegetation to accelerate the
benefits from this project.

Project Activity Time Frame

Approximate Construction Start Feb-2012

Approximate Construction Duration 12 - 18 months

Execution Activities
Activity Description Status Approx. Start Date

Completed

Construction
Demobilization has been completed and final
inspection conducted. Construction phase is in the
process of being closed out.

Complete Oct-2013 Oct-2015

Construction Construction of CWPPRA cell and demobilization
complete. Complete Aug-2012 Oct-2015

Public Submittal of Bid
Packages and Contract
Award

Vegetative plantings bids awarded to Ecological
Restoration Services. Notice to proceed issued on
July 1, 2015.

Complete Apr-2015 Jul-2015
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PROJECT DETAILS
Post-Execution Activities
Activity Description Status Approx. Start Date

Completed

Monitoring Aerial photography and vegetation data collection - 2
collection efforts remain in out years. In Progress Aug-2018

Monitoring Topographical survey Complete Oct-2018 Oct-2018

Monitoring Vegetation data collection effort - second sampling
effort Complete Sep-2018 Oct-2018

Monitoring Aerial photography acquisition - Year 2 Complete Aug-2017 Sep-2017

Monitoring Vegetation data collection effort - first sampling
effort Complete Oct-2016 Oct-2016

Monitoring Aerial photography acquisition - Year 1 Complete Sep-2016 Sep-2016

Monitoring Aerial photography acquisition immediately
post-construction. Complete Jul-2015 Jul-2015

Monitoring Topographic surveys were completed as part of the
construction phase. Complete Jun-2014 Jun-2014

As-Builts Overview
Habitat Footprints
Date Completed Type of Habitat Total Habitat Action Type Description

03-01-2014 Tidal Wetland 104 Acres Restored

5 / 13



Portal ID: 4

This report represents the
status of the project as of Dec
31st, 2018.

Deepwater Horizon Restoration Project Report

Lake Hermitage Marsh Creation - NRDA Early
Restoration Project
2018 Annual Report

PROJECT DETAILS
As-Builts
As-Built Parameters Date

Completed
Comments

Sediment
Placement
(non-beach)

Sand/Sediment Volume
(cubic yards)

665699 03-01-2014

Monitoring Overview
Monitoring Framework N/A

Restoration Objectives The goal of the Project is to restore brackish marsh habitat within Barataria Bay
that contributes to making the environment and the public whole for brackish
marsh injuries in Louisiana caused by the Deepwater Horizon Oil Spill.

Comments No comments available for this section

Aerial Photography Or Satellite Imagery Monitoring Activity
Monitoring Parameters
Parameter Info Approx Start

Date
Approx End
Date

Frequency Comments

Area 03/28/2015 11/15/2020 one time

Performance Criteria
Target Target Date Target

Achieved?
Comments

104 acres when construction is complete: 70 acres at year
5 09/01/2020
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PROJECT DETAILS

Other Spatial Survey Monitoring Activity
Monitoring Parameters
Parameter Info Approx Start

Date
Approx End
Date

Frequency Comments

Height elevation in feet 11/01/2013 02/28/2014 continuous during
construction

Performance Criteria
Target Target Date Target

Achieved?
Comments

Elevations between approx +1.5 and 2.0 feet NAVD 88
after platform construction is complete 06/01/2014 Yes
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PROJECT DETAILS

Topographic Survey Monitoring Activity
Monitoring Parameters
Parameter Info Approx Start

Date
Approx End
Date

Frequency Comments

Area acres 06/01/2014 06/01/2014 one time

Performance Criteria
No performance criteria currently available for this parameter

Monitoring Parameters
Parameter Info Approx Start

Date
Approx End
Date

Frequency Comments

Elevation acres 06/01/2014 06/01/2014 one time

Performance Criteria
No performance criteria currently available for this parameter
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PROJECT DETAILS

Vegetation Survey Monitoring Activity
Monitoring Parameters
Parameter Info Approx Start

Date
Approx End
Date

Frequency Comments

Percent cover Approx 1 growing season post
planting & @ yrs 3&5 10/01/2016 11/01/2021 See parameter

info for details.

Performance Criteria
Target Target Date Target

Achieved?
Comments

live vegetative cover is equal or greater than 66% at Year 5 11/01/2021

Monitoring Parameters
Parameter Info Approx Start

Date
Approx End
Date

Frequency Comments

Percent cover Invasive species cover 10/01/2016 10/01/2021
At years 3 and 5
following the
as-built cover
survey

Performance Criteria
Target Target Date Target

Achieved?
Comments

invasive species cover is less than 5% at Year 5 11/01/2021
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PROJECT DETAILS

Vegetation Survey Monitoring Activity
Monitoring Parameters
Parameter Info Approx Start

Date
Approx End
Date

Frequency Comments

Survival/ mortality Approximately 1 growing season
post planting. 10/01/2016 10/01/2021 see parameter

info for details

Performance Criteria
Target Target Date Target

Achieved?
Comments

plant survival is equal or greater than 50% one growing
season post-planting 10/01/2016

Parameter was not sampled due
to excessive vegetative growth
during 2015 and 2016.

Monitoring Documents/Data
Monitoring Document Date

Submitted
Document Type Description

LA Lake Hermitage Project Mo
nitoring Plan_032415_Final.p
df

09-26-2016
Monitoring and
Adaptive
Management Plan

Project Monitoring Plan

2014_Jun_LA_ER_Hermitage_As-
Built_060915_Final.xlsx 09-26-2016

Interim Monitoring
and Adaptive
Management
Progress Report

Complete: Aerial photography acquisition immediately
post-construction.

Monitoring Data Complete: Vegetation data collection effort - first sampling
effort.
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PROJECT DETAILS

Environmental Compliance
Regulatory
Requirement

Lead Agency Status Documents

Bald and Golden Eagle
Protection Act
(USFWS)

N/A

Coastal Barrier
Resources Act
(USFWS)

N/A

Coastal Zone
Management Act

National Oceanic and
Atmospheric Administration
(NOAA)

Complete

Letter from LA DNR to NOAA Re: Draft 1 Early Restoration
Plan and Environmental Assessment (Phase 1 DERP)
[CZMA Consistency Determination] (March 14, 2012)
Letter from MS DMR to NOAA OGC Re: DMR-120259; Draft
Phase 1 Early Restoration Plan and Environmental
Assessment (Phase 1 DERP) [CZMA Consistency
Determination] (March 9, 2012)

Endangered Species
Act (NMFS)

National Oceanic and
Atmospheric Administration
(NOAA)

Complete
Letter from NOAA NMFS to NOAA RC Center Re: Deepwater
Horizon Oil Spill Draft Phase 1 Early Restoration Plan [ESA
Section 7 Consultation Response] (April 2, 2012)

Endangered Species
Act (USFWS) Department of the Interior (DOI) Complete

Lake Hermitage Marsh Creation Project - Coastal Wetlands
Planning, Protection and Restoration Act [ESA Section 7
Consultation Initiation and Response] (September 21, 2011)

Essential Fish Habitat
(NMFS)

National Oceanic and
Atmospheric Administration
(NOAA)

Complete
Memorandum from NOAA NMFS to NOAA RC Re: Essential
Fish Habitat (EFH) review of the Phase I Early Restoration
Projects [EFH Consultation Response] (February 14, 2012)

Marine Mammal
Protection Act (NMFS) N/A

Marine Mammal
Protection Act
(USFWS)

N/A

Migratory Bird Treaty
Act (USFWS) N/A
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https://www.fws.gov/doiddata/dwh-ar-documents/998/DWH-AR0205245.pdf
https://www.fws.gov/doiddata/dwh-ar-documents/998/DWH-AR0225950.pdf
https://www.fws.gov/doiddata/dwh-ar-documents/998/DWH-AR0226457.pdf
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https://www.fws.gov/doiddata/dwh-ar-documents/998/DWH-AR0212188.pdf
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PROJECT DETAILS

Environmental Compliance
Regulatory
Requirement

Lead Agency Status Documents

National Environmental
Policy Act Department of the Interior (DOI) Complete Deepwater Horizon Oil Spill Phase I Early Restoration Plan

and Environmental Assessment. (April 16, 2012)

National Historic
Preservation Act N/A

Rivers and Harbors
Act/Clean Water Act N/A
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PROJECT CONTACTS
Name Title Organization Phone Email Location Project Role(s)

Shirley Long Restoration
Specialist

Louisiana Coastal
Protection and
Restoration
Authority (CPRA)

(225)
342-4708 shirley.long@la.gov Baton Rouge,

LA
Public Affairs
Representative
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